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1.0 INTRODUCTION 

This sixty-second Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study 
between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil Recovery Corporation 
(NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with both of the 
orders. 
 
The next monthly progress report, covering July 2011, will be submitted on or before August 10, 2011. 
 

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 

 
During June, rainwater that had entered the tanks through holes in the roofs of the tanks and came in 
contact with sludge in the bottoms of the tanks in Tanks 10, 17 through 24, 27 and 30 (Figure 1) was 
transferred into Tank 26. By moving the liquid to Tank 26 the remaining tanks can be cleaned using the 
approved addendum to the Removal Action Work Plan.  Estimates indicate that after the transfer there are 
1.3 million gallons of rainwater in Tank 26. 
 
Following the transfer of rainwater from the tanks, sludge in the bottoms of the tanks was sampled to 
characterize the waste for proper disposal.    
 
A permit to discharge the rainwater via irrigation from Tank 26 to the vacant field on the southwestern 
portion of the refinery property is being prepared and will be submitted to the Texas Commission on 
Environmental Quality for approval.  Prior to any discharge of rainwater, the water will be passed through 
activated carbon and sampled to ensure that no contaminants are discharged.   
 
Inventory of the remaining tanks on the refinery property indicates that Tanks 13 (empty), 15 and 16 are 
under lease to Superior Crude Gathering, Inc. and Tanks 12 and 14 are empty (Figure 1).    
 
To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from all of the 
above ground tanks and disposed via deep well injection at Texas Molecular.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above ground 
storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the tops of the tanks the 
volume of waste has increased due to rainfall, since more waste has been disposed of than was originally 
measured.    
 
A compilation of hazardous liquid waste disposal is included as Table 1.  
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2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 
NORCO met with the EPA in Dallas on June 29th to discuss the progress of the Removal Action activities 
and the future of the RI/FS activities.  Upon authorization to commence work, NORCO will implement 
the Phase II RI/FS Field Sampling Plan and further actions associated with the RI/FS.  

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

Originally, NORCO had planned to transfer the rainwater into Tank 30; however, an apparent leak was 
detected in Tank 30 and the decision was made to transfer the rainwater to Tank 26.   

4.0 COMMUNITY RELATIONS 

The EPA has developed a web site to display information about the Removal Action and RI/FS activities.  
Information can be found by going to www.epaosc.net and selecting web sites, then Region 6 and then the 
Falcon Refinery Site. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

No changes were made during June. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 

 
 Implement Removal Action Work Plan Addendum No.3; 
 
 As tanks are emptied and cleaned, determine if the tanks will be repaired or removed; 

 
 Continue site maintenance; and 

 
 Apply for a land discharge permit through the TCEQ. 

6.2 RI/FS Work projected for the next two months includes: 

 
 Implementing the Phase II Field Sampling Plan, including: 

 
o Obtaining access agreements from land owners for offsite sampling locations; and 
o Contracting for drilling and analytical testing.  

7.0 LABORATORY / MONITORING DATA 

No analytical results were received during June.   
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Table 1.  Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
  May-08 25,349   
  June-08 0   
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  July-08 250,475   
  August-08 331,248   
  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   

  Total 7,774,721   
 

Table 2.  Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Commercial Metal 
Company        

4614 Agnes St    
Corpus Christi, TX 361-884-4071 None David  

      
  RECYCLED METAL   

      
  Month Volume (lbs)   

  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3.  Contaminated Soil and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 
Robstown, TX 361-387-3518 TXD069452340 

Glenda 
Felkner 

      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 

Table 4.  Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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